

THE PROJECT DEVELOPMENT PROCESS

MILESTONE		TIME FRAME
Project Planning/Project Identification		October 2007
Preliminary Design	Concept Development	Initiated May 2008
	Environmental Document <ul style="list-style-type: none"> • Special Studies • Alternatives Analysis • Public Information Open House • Draft Environmental Document • Hold a Public Hearing • Prepare a Final Environmental Document 	<ul style="list-style-type: none"> • January 2008 – July 2009 • May 2008 – January 2009 • Summer 2009 • Fall 2009 • Winter 2010 • Spring 2010
Final Design	Right-of-way Acquisition Phase	Long Range until funds are identified
	Construction Authorization	Long Range until funds are identified
Let to Construction		Let Date